BRUHAT BENGALURU MAHANAGARA PALIKE

TENDER DOCUMENT – KW4

(WORKS COSTING MORE THAN Rs. 100 LAKHS)

Name of Work: -

Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143

K/W-4

Contractor

Executive Engineer (GRN)

GOVERNMENT OF KARNATAKA

BRUHAT BANGALORE MAHANAGARA PALIKE

Office of the Executive Engineer
Govindarajangara Division,
2nd Floor, Shakthi Soudha, 13th Cross Road,
4th B Main Road, M.C. Layout, Vijayanagara,
Bengaluru-560 040

TENDERS FOR THE WORK OF

Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143.

Tender Reference no	:	EE(GRN)/TN/GL-11/2024-25 Dated: 20-01-2025
Last Date and Time for Receipt of Tenders	:	View e-procurement Portal
Time and date of opening of tenders	:	View e-procurement Portal
Last date and time for Receipt of tenders	:	View e-procurement Portal
Place of Opening of Technical Cover		**Office of the Executive Engineer** Govindarajangara Division, 2nd Floor, Shakthi Soudha,13th Cross Road, 4th B Main Road, M.C. Layout, Vijayanagara, Bangaluru-560 040.
Time and date of opening of tenders	:	will be intimated to the qualified Tenderers
Place of opening of tenders Address for communication	:	**Office of the Executive Engineer** Govindarajangara Division, 2nd Floor, Shakthi Soudha,13th Cross Road, 4th B Main Road, M.C. Layout, Vijayanagara, Bangaluru-560 040. Mail Id - **eegrn2020@gmail.com**

Contents

Section No.	Description	Page
1	INVITATION FOR TENDERS (IFT)	3
2	INSTRUCTIONS TO TENDERERS (ITT)	5
3	QUALIFICATION INFORMATION	17
4	FORM OF TENDER, LETTER OF ACCEPTANCE, NOTICE TO PROCEED WITH THE WORK AND AGREEMENT FORM	26
5	CONDITIONS OF CONTRACT (CC)	32
6	CONTRACT DATA	45
7	SPECIFICATIONS	47
8	DRAWINGS	48
9	BILL OF QUANTITIES	49
10	FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT	50

BRUHAT BENGALURU MAHANAGARA PALIKE

No: EE(GRN)/TN/GL-11/2024-25

Office of the Executive Engineer,
Govindarajangara Division,
2nd Floor, Shakthi Soudha,
13th Cross Road, 4th B Main Road,
M.C.Layout, Vijayanagara
Bangalore–560040. Ph: 080-22975725
Date: 20-01-2025.

SHORT TERM TENDER NOTIFICATION
(Through Karnataka Public Procurement Portal only)
(Two Cover System)

Tenders on item rate basis are invited by the undersigned for the work mentioned below from the registered contractors of Bruhat Bangalore Mahanagara Palike or equivalent registration with CPWD / KPWD / Railways / MES or any State Government Organizations.

The Tender Document can be downloaded from the Karnataka Public Procurement Portal Website **(https://kppp.karnataka.gov.in)** on payment of prescribed fee noted against each item of work (non refundable) in the form of e-Payment through KPPP Platform. The Tenderer should accompany a copy of the Registration Certificate valid upto the year of 2025 and shall be submitted through Karnataka Public Procurement Portal.

Sl No	Name of Work	Est Cost (Rs. In Lakhs)	EMD In Rupees	Stipulated Period of Completion (in days)
TWO COVER WORKS				
1	Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143 (Call-2)	250.00	308000	120 Days
2	Comprehensive development works of road, drain, footpath in Govindarajanagara Constituency	200.00	252000	120 Days
3	Construction of Building at PF layout in Ward No.140 Maruthi Mandira	300.00	360000	120 Days

Class of Contractors:-

Civil Contractor Class-1 & above

Calendar of events:

- Pre bid meeting is **21-01-2025** up to 16:00 hours
- Last Date for uploading the Filled proposals is **27-01-2025** up to 16:00 hours
- Date of Opening of Technical Proposals is **28-01-2025** after 16:30 hours
- Date of Opening of Financial Proposals **after approval of Technical Proposals through**

ESSENTIAL CONDITIONS:

1. Tender documents may be downloaded from Government of Karnataka Public Procurement Portal website **https://kppp.karnataka.gov.in** under login for Contractors. Aspiring Bidders/Contractors who have not registered in e-procurement should register before participating through the website **https://kppp.karnataka.gov.in** or contact KPPP Helpdesk at 080 – 22485867 / 22485927.
2. The Tender will remain valid for **180 Days** from the Date of Opening of Tender.
3. Tenders must be accompanied by Earnest Money Deposit specified for the work in the Table Earnest Money Deposit will have to be in specified in the KW-4 Standard Tender document and shall have to be valid for **90 days** beyond the validity of the tender.
4. GST for the above mentioned works as per applicable will be paid separately (Bidder Quote the rate excluding GST).
5. Any Corrigendum / Modification will be notified in the Karnataka Public Procurement portal only.

Sd/-
(Prakash K.S)
Executive Engineer,
Govindarajanagar Division,
Bruhat Bengaluru Mahanagara Palike

Copy to:

1. Personnel Secretary Hon'ble Administrator to bring into the notice of Hon'ble Administrator.
2. Personnel Assistant to Hon'ble Chief Commissioner to bring into the notice of Hon'ble Chief Commissioner.
3. Special Commissioner (Projects/ Additional Commissioner (Projects).,BBMP.
4. Copy submitted to the Addl. Commissioner (Finance)
5. Copy submitted to the Zonal Commissioner (West) for kind information.
6. Copy submitted to the Engineer-In-Chief for kind information.
7. Copy submitted to the Chief Engineer (West) for kind information.
8. Copy submitted to the Supt. Engineer (West) for kind information.
9. Copy submitted to Chief Auditor / Chief Account officer for kind information
10. Copy to All Executive Engineer's, BBMP for information.
11. Copy to Acct.Suptd. / Cashier of Division office for Necessary Action..
12. Copy to Store Keeper/ Records Section, Mayo Hall, Bangalore for information and need full action.

13. Copy to Assistant Executive Engineer (Chandra Layout Sub Division / Govindarajanagara Sub Division) for Information & Necessary Action.

14. Notice Board / Office Copy.

(Prakash K.S)
Executive Engineer,
Govindarajanagar Division,
Bruhat Bengaluru Mahanagara Palike

SECTION 2: INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

A. General
1. Scope of Tender
2. Eligible Tenderers
3. Qualification of the Tenderer
4. One Tender per Tenderer
5. Cost of Tendering
6. Site Visit

B. Tender Documents
7. Content of Tender documents
8. Clarification of Tender Document
9. Amendment of Tender documents

C. Preparation of Tenders
10. Documents comprising the Tender
11. Tender prices
12. Tender validity
13. Earnest money deposit
14. Format and signing of Tender

D. Submission of Tenders
15. Sealing and marking of Tenders
16. Deadline for submission of Tenders
17. Late Tenders
18. Modification and Withdrawal of Tenders

E. Tender opening and evaluation

19. Opening of First Cover of all Tenders and evaluation to determine qualified Tenderers
20. Opening of Second Cover Tenders of qualified Tenders and evaluation
21. Process to be confidential
22. Clarification of Tenders
23. Examination of Tenders and determination of responsiveness
24. Correction of errors
25. Evaluation and comparison of Tenders

F. Award of contract

26. Award criteria
27. Employer's right to accept any Tender and to reject any or all Tenders
28. Notification of award and signing of Agreement
29. Security deposit
30. Advance payment and Security
31 Corrupt or Fraudulent Practices

A. General

1. Scope of Tender

The Executive Engineer, **Govindarajangara Division** on behalf of the Commissioner BBMP (Referred to as Employer in these documents) invites tenders following Two Cover tender procedure, from eligible Tenderers, for the works of Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143 detailed in the Table given in the Invitation for Tenders (IFT). The Tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka.

2.2 **Tenders from Joint ventures are not acceptable.**

3. **Qualification of the Tenderer:**

3.1 All Tenderers shall provide the requested information accurately and sufficient details in Section 3: Qualification information.

3.2 To qualify for award of this contract, each Tenderer in its name should have in the last five years **(i.e., 2019-2020 to 2023-24)**

(a) Achieved a minimum financial turnover (in all classes of civil engineering construction works only) of **Rs. 500.00 Lakhs** in at least two financial years. The tenderer should submit GST certificates to confirm the Annual turnover. The certificate should be duly certified by the Chartered Accountant in the turnover format. (Updated to the FY in which the tenders are invited. The value of the completed works shall be given a weight of 10% per year to bring them to the price level of the FY in which the tenders are invited)

(b) Mandating satisfactorily completed (at least 90% of the contract value) as a prime contractor in similar nature of single work value not less than 50% (**Rs.125.00 lakhs**) of the tender value. Similar nature of work means the contractor should have completed (at least 90% of the contract value). The intending bidder should submit completion certificate / work done certificate along with the contract certificate copies related to the work certified by the Engineer not less than the rank of Executive Engineer. (Updated to the FY in which the tenders are invited. The value of the completed works shall be given a weight of 10% per year to bring them to the price level of the FY in which the tenders are invited) (**Work Done Certificate Along with Indent Number)**

(c) The intending tenderer should submit work done certificate for the following nature of work executed in last five year (2019-20 to 2023-24), the following Prime quantities executed in any last five year: (usually 80% of the peak annual rate of construction)

Sl No	Particulars	Quantities
1	Earth Work	970.00 Cum
2	Concrete – RCC/PCC	440.00 Cum
3	Steel	5.00 Tonne
4	WMM	634.00 Cum
5	M30 CC Paver Block	4240.00 Sqm

1.6. Each Tenderer should further demonstrate:

(a) Availability by owning at least 50% of the required/specified key & critical equipment for this work & the remaining 50% can be deployed on lease/hire basis for all works provided, the relevant documents (commitment agreement etc.,) for availability for this work are furnished:

Sl No	Machinery	Owned	Hired/ leased	Total Requirement
* Machineries are exempted as per Govt Circular no:DE 263 ªÉZÀÑ 12/2022, Dated: 11-05-2022.				

(b) Liquid assets and /or availability of credit facilities of no less than **Rs 75.00 Lakhs** (Credit lines/ letter of credit/ certificates from banks for meeting the fund requirement etc. (usually the equivalent of the estimated cash flow for three months in the peak construction period)

3.3.1 Tenderer shall:

a) Be registered with BBMP /BDA/ NHAI/ PWD/ CPWD or other Central/State agency, as required by law to perform his obligations under this contract;

b) Conduct a reasonable background check of the personnel employed by the Tenderer to execute the Works; and

c) Personnel employed by the Tenderer for the Works shall have requisite technical, financial or managerial qualifications along with necessary professional licenses.

3.4 To qualify for a package of contracts made up of more than one item of the Works set out in the table in IFT, the Tenderer must also demonstrate having experience and resources to meet the aggregate of the qualifying criteria or have MOU with original Manufacturers having the requisite qualification for the individual contracts.

3.5 Experience and resources of sub-contractors of Tenderer shall not be taken into account in determining the Tenderer's compliance with the qualifying criteria except for other allied technical work such as electrical works and plumbing works. In such a case, sub-contractors shall comply with Clause 3.2 (b) and Clause 3.3 of ITT.

3.6 Tenderers who meet the above specified minimum qualifying criteria, will only be qualified, if the available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:

Assessed available tender capacity = (A*N*1.5 – B)

Where,

A = Maximum value of works executed in any one year during the last five years taking into account the completed as well as works in progress (updated to FY 2023 24 price level)

N =Number of years prescribed for completion of the works for which tenders are invited.
B = Value, at FY 2022 23 price level, of existing commitments and on-going works to be completed during the next **3 months** (period of completion of the works for which tenders are invited excluding monsoon period)

Note: - The statements showing the value of existing commitment and ongoing works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the respective employer in charge, not below the rank of an Executive Engineer or equivalent.

3.7 Tenderers shall be immediately disqualified if they are found to have any or all of the below:

- made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements;
- record of poor performance such as, but not limited to, abandoning the works, not properly completing the contract, inordinate delays in completion;
- litigation history;
- financial failures;
- Participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

4. One Tender per Tenderer

4.1 Each Tenderer shall submit only one tender for one package. A Tenderer who submits or participates in more than one Tender (other than as a sub-contractor or in cases of alternatives that have been permitted by the employer) will cause all the proposals with the Tenderer's participation to be disqualified.

5. Cost of Tendering

5.1 The Tenderer shall bear all costs associated with the preparation and submission of his tender, and the Employer will in no case be responsible and liable for those costs.

6. Site visit

6.1 The Tenderer or a representative of the Tenderer, at the expense, risk and responsibility of the Tenderer, must make a physical visit to and examine the Site of Works and its surroundings, and obtain all information that may be necessary for preparing the Tender and entering into a contract for construction of the Works.

B. Tender documents

7. Content of Tender documents

7.1 Tender documents shall have all the Sections given under ‘Contents of Tender Document’ in this document.

8. Clarification of Tender Documents

8.1 A prospective Tenderer requiring any clarification with respect to the tender documents may notify the Employer in writing or by cable (hereinafter “Cable” includes telex and facsimile) at the Employer’s address indicated in the invitation to tender. The Employer will respond to any request for clarification that he receives 15 days prior to the deadline for submission of tenders. Copies of the Employer’s response will be forwarded to all purchasers of the tender documents, including a description of the enquiry but without identifying its source.

1.6. Pre-tender meeting:

8.2.1 The Tenderer or his authorized representative is invited to attend a pre-tender meeting that will take place at the office of the Employer at a date and time as mentioned in the e-procurement portal.

8.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage

8.2.3 The Tenderer is requested to submit any questions in writing or by written electronic communication to reach the Employer not later than one week before the meeting.

8.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the source of enquiry) and the responses given will be transmitted without delay to all purchasers of the tender documents. Any modification of the tender documents listed in sub-clause 7.1 which may become necessary as a result of the pre-tender meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 9 and not through the minutes of the pre-tender meeting.

8.2.5 Non-attendance at the pre-tender meeting will not be a cause for disqualification of a Tenderer.

9. Amendment of Tender documents

9.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda and notifying the same to all purchasers of the tender documents.

9.2 Any addendum thus issued shall be part of the tender documents and shall be posted online in the e-procurement portal that Tenderers should download.

9.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders on-line through e-procurement portal, in accordance with sub-clause 16.2 below.

C. Preparation of Tenders

10. Documents comprising the Tender

10.1 The tender submitted by the Tenderer shall be in two covers/folders and shall contain the documents as follows:

10.1.1 First Cover:/Folder (Only online)

a) EMD; on-line payment through e-Procurement platform;
b) Qualification Information as per formats given in Section 3;
c) Tender transaction fee. Online payment through e-Procurement platform;
d) General eligibility criteria;
e) Document / evidence required from the tenderer.

10.1.2 Second Cover: (Only online)

a) The Tender (in the format indicated in Section 4(I))
b) Priced Bill of Quantities (as per formats given in Section 9); online through e-procurement portal; and
c) Any other materials required to be submitted by Tenderers in accordance with these instructions. The documents listed under Sections 3, 4(I), 6 and 9 shall be filled in without exception.

10.2 Tenderers submitting tenders together with other contracts stated in the IFT to form a package will so indicate in the tender together with any discounts offered for the award of more than one contract.

11. Tender prices

11.1 The contract shall be for the whole Works as described in sub-clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.

11.2 The Tenderer shall fill in rates and prices and line-item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities. Corrections, if any, shall be made online only before the submission of the tender.

11.3 All duties, taxes, and other levies payable by the Contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.

11.4 The rates and prices quoted by the Tenderer shall be subject to adjustment during the performance of the Contract in accordance with the provisions of Clause40 of the Conditions of Contract.

12. Tender validity

12.1 Tenders shall remain valid for a period not less than **180** days after the deadline date for tender submission specified in Clause 16. Any tender valid for a shorter period shall be rejected by the Employer as non-responsive.

12.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the Tenderers may extend the period of

validity for a specified additional period. The request and the Tenderer's response shall be made in writing or by written electronic communication. A Tenderer may refuse the request without forfeiting his EMD. A Tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his EMD for the period of the extension, and in compliance with Clause 13 in all respects.

13. Earnest Money Deposit

13.1 The Tenderer shall furnish, as part of his tender, earnest money deposit (EMD) at the following rates

a) Upto Rs.20 Lakhs - 2.5%

b) Rs.20 Lakhs and above upto Rs. 1 crore – 2% subject to a minimum of Rs. 50,000/-

c) Rs.1 crore and above upto Rs.10 crores – 1.5% subject to a minimum of Rs. 2, 00,000/-

d) Rs.10 crores and above – 1% subject to a minimum of Rs.15, 00,000/-.

e) Fixed Deposit Receipt (FDR) subject to the following condition

Maturity date of FDRs issued by the Bank should be beyond the date expected date of finalization of the tender.

Earnest money deposit will have to be in any one of the forms as specified in the Tender document and as per circular PWD: 15: ITC: 2008/2099 Dated: 02-12-2010 (Minimum of Rs.1, 00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance by bank guarantee/FDR issued by Nationalized/Scheduled Bank and shall have to be valid for 90 days beyond the validity of the tender.

As per Circular: PWD: 15: ITC: 2008/2099 Dated: 02-12-2010 the Tenderer shall submit the ORIGINAL BG/FDR for Part EMD on or before the Opening of Technical Bid, if failed to submit, the bid will be rejected and the initial amount deposited through e-procurement will be forfeited and further their names will be proposed for Black Listing if resorted repeatedly.

NEFT Payment Procedure

If a Tenderer chooses to make Payment of EMD / Tender Processing Fee using Reserve Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will need to log into e – Procurement System, access the Tender for which Bid is being created and then select the NEFT Option under the Payment Section and print the Challan shown in that Section. The Printed Challan will have the Unique Bid Reference Number, Account Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall submit the Printed Challan to its Bank Branch (NEFT enabled) and request for an Account – to – Account Transfer, wherein the money will get transferred from the Tenderer's Bank Account to GOK's Bank Account. The Tenderer shall ensure that NEFT Transfer Instructions are executed and the Funds are wired to the Government of Karnataka's Principal Account before the Last Date for Bid Submission and preferably 24 hours before the Last Date for Bid Submission. If the Tenderer's Bank transfers / wires the money

after the Last Date for Bid Submission, the Tenderer's Bid will be liable for rejection. Upon executing the Transfer, the Tenderer's Bank will provide a Reference Number generated by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e., as a pre requisite for Bid Submission. The Account Number from which the Funds were transferred shall be input in the e – Procurement System as part of its Bid also.

OTC Payment Procedure

If a Tenderer chooses to make Payment of EMD / Tender Processing Fees Over The Counter (OTC) in any of the designated Axis Bank Branches listed in the e – Procurement Website (www.eproc.karnataka.gov.in), the Tenderer will need to log into e – Procurement System, access the Tender for which Bid is being created and then select the OTC Option under the Payment Section and print the Challan shown in that Section. The Printed Challan will have the Unique Bid Reference Number and the Amount to be remitted along with the Challan. The Tenderer can choose to make the Payment either in the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted. The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid Reference Number printed in the Challan in the Banking Software. Upon successful Receipt of the Payment, the Bank will provide a 16 Digit Reference Number acknowledging the Receipt of Payment. This 16 Digit Reference Number has to be input by the Tenderer in the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e., as a pre requisite for Bid Submission.

13.2 EMD Amount shall be submitted by the Tenderer taking into account of the following Conditions.

a. **EMD shall be accepted only in the form of Electronic Cash will be maintained in the Government's Central Pooling Account** at ICICI Bank until the Work is awarded
b. The Tenderer's Bid will be evaluated only on Confirmation of Receipt of the Payment of EMD as indicated in Sub Clauses 13.1 and 13.2.

13.3 Any Tender not accompanied by an acceptable EMD and not secured as indicated in Sub Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-Responsive.

13.4 The Earnest Money Deposit of the Unsuccessful Tenderers will be returned within 30 days of the end of the Tender Validity Period as specified in Sub Clause 12.1.

13.5 The Earnest Money Deposit of the Successful Tenderer will be discharged only when the Tenderer has signed the Agreement and furnished the required Performance Security.

13.6 The Earnest Money Deposit may be forfeited

a. If the Tenderer withdraws the Tender after Tender Opening during the Period of Tender Validity;
b. If the Tenderer does not accept the Correction of the Tender Price, pursuant to Clause 24; or

c. In the case of a successful Tenderer, if the Tenderer fails within the specified time limit to
   i. Sign the Agreement; or
   ii. Furnish the required Performance Security.

14. Format and signing of Tender

Tenderer shall submit the Bid electronically before the submission date and time published in e-procurement portal.

D. Submission of Tenders

1.. **Sealing and marking of tenders**

Tenderer shall submit the Tender document electronically before the submission date and time published. The document for submission shall be uploaded in PDF format and submitted in the order mentioned below**.**

1. Content sheet with name of folder / file, no of pages in each folder / file and size of the folder/file.

FIRST COVER /FOLDER (TECHNICAL PART)

1.. As per Section 3 – Qualification information

a. Qualification information summary sheets

b. Affidavit as per the format attached in qualification information.

c. Brief description of tenderer with the details of contact person for communication with BBMP

d. Attested copy of Registration certificate of the contractor

e. EMD as specified in the Table of I TT in the document.

f. Power of attorney for signing the tender as per the format attached in qualification information.

g. Work performed & quantity executed as per Table 1 & 2 with supporting certificates from client for the claims mentioned in tables 1 & 2 of qualification information.

h. Tables 3 A & 3 B of qualification information with supporting certificate from client &calculation sheet for available tender capacity.

i. Availability of machinery as per Table 4 of qualification information.

j. Experience & qualification of key persons as per Table 5 of qualification information.

k. Financial statement for past five F.Y, contains balance sheet, profit & loss, statement on cash on hand, liquid assets etc from Charted Accountant.

l. Line of credit and details of tenderer’s bank with reference as per format attached in qualification information.

m. Litigation history as per Table 7. Of qualification information.

n. Method adopted for construction program, bar chart, quality assurance program as per clause 1.13 of qualification information

SECOND COVER/FOLDER (FINANCIAL PART)

a. Form of tender as per section 4 (I) of tender document.
b. Priced Bill of Quantity.
c. Any other materials required to be completed and submitted by Tenderers in accordance with ITT.

16. Deadline for submission of the Tenders

16.1 Tenders must be submitted on-line in the e-Procurement portal of the Employer before the notified date and time.

16.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 9, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.

17. Late Tenders

17.1 In online e-Procurement system, you shall not be able to submit the Tender after the Tender submission time and date as the icon or the task in the e-procurement portal will not be available.

18. Modification and Withdrawal of Tenders

18.1 Tenderer has all the time to modify and correct or upload any relevant document in the portal till tender submission date and time, as published in the e-Procurement portal. In e-procurement portal the Contractor has the option of withdrawing the Tender by digitally signing to withdraw/cancel Tender before the Tender submission time/date.

E. Tender opening and evaluation

19. Opening of First Cover/folder (Technical Part) of all Tenders and evaluation to determine qualified Tenderers:

19.1 The Employer will open online the First Covers of all the Tenders received through e-procurement portal, in the presence of the Tenderers or their representatives who choose to attend on the date and the place specified in the e-procurement portal. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.

19.2 The Tenderers' names, the presence or absence of EMD (amount, format and validity), the submission of qualification information and such other information as the Employer may consider appropriate will be announced by the Employer at the opening.

19.3 The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with sub-clause 19.2.

19.4 The Employer will evaluate and determine whether each tender
(a) Meets the eligibility criteria defined in ITT Clause 2;
(b) Is accompanied by the required EMD as per stipulations in ITT Clause; and
© meets the minimum qualification criteria stipulated in ITT Clause 3. The Employer will draw out a list of qualified Tenderers.

20. Opening of Second Cover/folder (Financial Part) of qualified Tenderers and evaluation:

20.1 The Employer will inform all the Qualified Tenderers the time, date and venue fixed for the opening of the Second Cover containing the priced Tenders. The Employer will open online the Second Covers of qualified Tenderers at the appointed time and date (as indicated in the e-procurement portal) in the presence of the Tenderers or their representatives who choose to attend. In the event of the specified date of Second Cover opening being declared a holiday for the Employer, the Second Covers will be opened at the appointed time and location on the next working day.

20.2 The Employer shall prepare minutes of the Second Cover Tender opening.

21. Process to be confidential

21.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

22 Clarification of Tenders

22.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 24.

22.2 Subject to sub-clause 22.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.

22.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

23. Examination of Tenders and determination of responsiveness

23.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender; (a) has been properly signed; and; (b) is substantially responsive to the requirements of the Tender documents.

23.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.

23.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

24. Correction of errors

24.1 The Tenderer may modify the tender only before the last date for submission of the tender, as indicated on the e-procurement portal.

25. Evaluation and comparison of Tenders

25.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 23.

25.2 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.

25.3 The estimated effect of the price adjustment conditions under Clause 40 of the Conditions of Contract, Section 5, during the implementation of the Contract, will not be taken into account in tender Evaluation

25.4 If the tender of the successful Tenderer is seriously unbalanced in relation to the Employer's estimate of the cost of the work to be performed under the contract, the Employer may require the Tenderer to produce detailed price analysis for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the Performance Security set forth in Clause 29 be increased at the expense of the successful Tenderer to a level sufficient to protect the Employer against financial loss in the event of default of the successful Tenderer under the contract and/or effect pro rata deductions in the running bills so as to cover such amount that would be required to have the remaining work completed should the tenderer fail to complete the work due to acceptance of unbalanced tender .

F. Award of Contract

26. Award criteria

26.1 Subject to Clause 27, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the Yelahanka evaluated Tender price, provided that such Tenderer has been determined to be
(a) Eligible in accordance with the provisions of Clause 2 of Section 2, and
(b) Qualified in accordance with the provisions of Clause 3 of Section 2.

27. Employer's right to accept any Tender and to reject any or all Tenders

27.1 Notwithstanding Clause 26, the Employer reserves the right to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers with an adequate explanation justifying such action.

28. Notification of award and signing of Agreement

28.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by, e-mail or facsimile or e-procurement portal or through letter. This letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the

Works by the Contractor as prescribed under the Contract (hereinafter and in the Contract called the "Contract Price").

28.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of Security Deposit in accordance with the provisions of Clause 29.

28.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the notification of award along with the Letter of Acceptance. Within 20 days of receipt, the successful Tenderer is required to sign the Agreement and deliver it to the Employer.

28.4 Upon the furnishing by the successful Tenderer of the Security Deposit, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

29. Security Deposit

29.1 Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security Deposit in any of the forms given below for an amount equivalent to **5%** of the Contract price plus additional security for unbalanced tenders in accordance with Clause 25.5 of ITT and Clause 43 of the Conditions of Contract for the Works.

- Cash
- Banker's Cheque/Demand draft/Pay Order in favour of
  The Chief Commissioner,
  BBMP, Bengaluru payable at Bengaluru
- The Bank guarantee in the form given in Section 10.
- Specified small savings instruments pledged to **EE GRN**

29.2 If the Security Deposit is provided by the successful Tenderer in the form of Bank guarantee, it shall be issued either by nationalized / scheduled Bank.

29.3 The Security Deposit if furnished in cash or demand draft can, if requested, be converted to interest bearing securities at the cost of the successful Tenderer ("**contractor**").

29.4 Failure of the successful Tenderer to comply with the requirements of Clause 29.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the EMD.

30 Advance Payment

30.1 The Employer will provide an advance payment on the contract price as stipulated in Clause 42 of the Conditions of Contract, subject to the maximum amount as stated in the Section 6, Contract Data.

31. Corrupt or Fraudulent practices

31.1 The Government of Karnataka (GOK) requires that the Tenderers/Suppliers/Contractors, observe the highest standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, GOK:

(a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;

(b) will declare any organization as ineligible, either indefinitely or for a stated period of time, to be awarded a GOK contract if it at any time

determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a GOK contract.

31.2 Furthermore, Tenderers shall be aware of the Termination provision stated in Clause 50 of the Conditions of Contract.

SECTION 3 : QUALIFICATION INFORMATION

The information to be filled in by the Tenderer here under will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

1.1 Constitution or legal status of Tenderer [Attach copy]

Place of Registration _____
(Attach Copy)

Principal place of business: _____

1.2 Total value of **civil engineering works** executed and payments received in the last five years (in Rs. Lakhs) 2019-20_____

2020-21_____
2021-22_____
2022-23_____
2023-24_____

11.3 Work performed as Prime Contractor (in the same name) on works of similar nature over during the five years specified in 1.2 above.

2

3TABLE 1

Project Name	**Name Employer**	**Description of work**	**Contract No.**	**Date of Issue of work order**	**Value of Contract Rs. Lakhs**	**Specified period of completion**	**Actual date of completion**	**Remarks explaining reasons for delay in completion of work**
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**

1.4 Quantities of work executed as prime contractor (in the same name) during the last five years specified in 1.2 above:

TABLE 2

Year	Name of Work	Name of Employer	Quantity of work performed units	Remarks (Indicate contract reference)
2019-20				
2020-21				
2021-22				
2022-23				
2023-24				

1.5 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

(A) Existing commitments and on-going works:

TABLE 3 (A)

Description of work	**Place & State**	**Contract No.& Date**	**Name and Address of Employer**	**Value of Contract Rs. Lakhs**	**Specified period of completion**	**Value of works remaining to be completed (Rs. Lakhs**	**Anticipated date of completion**

1	2	3	4	5	6	7	8

TABLE 3 (B) Works for which Tenders already submitted:

Description of work	Place & State	Name and Address of Employer	Estimated value of work (Rs. Lakhs)	Specified period of completion	Date when decision is expected	Remarks if any
1	2	3	4	5	6	7

1.6. The following items of equipment are considered essential for successfully carrying out the works. The Tenderer should furnish all the information listed below.

TABLE 4

Item of work	Requirement		Owned	Owned & Available		Remarks
	No	Capacity		Number/ Capacity	Age/ Condition	

1.7 Reports on the financial standing of the tenderer, such as profit and loss statements and auditor's reports for the last five years;

1.8 Qualification and experience of the key technical and management personnel in permanent employment with the tenderer and those that are proposed to be deployed on this contract, if awarded.

TABLE 5

Position Name Qualification	Name	Qualification	Year of Experience (General)	Years of experience in the proposed position	No's Proposed
Project / Construction					
Manager - Civil Works					
Highway Engineer					
Planning Engineer					
Quality Engineer					
Safety Engineer					
Engineers					

Note: Tender shall submit the details in separate sheets for office and field staff proposed

1.9 Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.

1.10 Evidence of access to financial resources to meet the qualification requirement specified in Section 2. ITT sub-clause3.3 (b): Cash in hand, Letter of Credit etc. List them below and attach certificate from the Banker in the suggested format as under:

1.11 ~~Proposals for subcontracting components of works amounting to more than 20% of the contract price.~~ Deleted.

(Separate sheet should be added as per the table below)
(Attached (Yes/No)

~~TABLE 6~~ Deleted.

Item of works	Value of Sub-contract	Sub-contractor (Name & Address)	Experience in similar work *

**Attach certificate(s) from the respective employer*

1.12 Information on litigations in which the Tenderer is involved:
(Separate sheet should be added as per the table below)
(Attached (Yes/No)

TABLE 7

Other Party (ies)	Employer	Cause of Dispute	Amount involved	Remarks showing Present Status

1.13 The proposed methodology and program of construction, backed with equipment planning and deployment, duly supported with broad calculations and quality control procedures proposed to be adopted, justifying their capability of execution and completion of the work as per technical specifications within the stipulated period of completion as per milestones.
(Separate sheets should be added)
(Attached (Yes/No)

1.14 Additional Requirements

Tenderer should provide any additional information required to fulfill the requirements of Clause 3.1 of the Instructions to the tenderers, if applicable.

(i) Affidavit as per the format given in qualification information (Attached (Yes/No)

(ii) Undertaking as per the format given qualification information. (Attached (Yes/No)

(iii) 2 LMV Car with drivers to be provided to respective site for the use of department engineers daily till completion of work.

(iv) Contractor should provide safety equipment to all working labour. Should provide Signage, Caution Boards, Barricade, Caution Taps. Etc... As per site condition.

BANKER'S CERTIFICATE

This is to certify that M/s. ..... is a reputed company with a good financial standing. If the contract for this work, namely Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143 is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of **Rs.** _____ lakhs to meet the working capital requirements for executing the above contract.

Name of the Bank, Senior Bank

Manger

Address:.....

Contractor

Executive Engineer (GRN)

Power of Attorney for signing of Application

(Refer Clause 1.1e of qualification Information)

Know all men by these presents, We..... (name of the firm and address of the registered office) do hereby irrevocably constitute, nominate, appoint and authorize Mr/ Ms (name), ...son/daughter/wife of ..... and presently residing at ....., who is presently employed with us and holding the position of..... , as our true and lawful attorney (hereinafter referred to as the "Attorney") to do in our name and on our behalf, all such acts, deeds and things as are necessary or required in connection with or incidental to submission of our application for Qualification and submission of our tender for the ***** Project proposed or being developed by the ***** (the "Authority") including but not limited to signing and submission of all applications, tenders and other documents and writings, participate in Pre-Applications and other conferences and providing information/ responses to the Authority, representing us in all matters before the Authority, signing and execution of all contracts including the Concession Agreement and undertakings consequent to acceptance of our tender, and generally dealing with the Authority in all matters in connection with or relating to or arising out of our tender for the said Project and/ or upon award thereof to us and/or till the entering into of the Concession Agreement with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have been done by us.

IN WITNESS WHEREOF WE, ..., THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS..

DAY OF.....2.....

For

.....

(Signature, name, designation and address)

Witnesses:
1.

(Notarized)

2.
Accepted
(Signature)
(Name, Title and Address of the Attorney)

Notes:

- *The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid down by the applicable law and the charter documents of the executant(s) and when it is so required, the same should be under common seal affixed in accordance with the required procedure.*
- *Wherever required, the Applicant should submit for verification the extract of the charter documents and documents such as a board or shareholders' resolution/ power of*

attorney in favour of the person executing this Power of Attorney for the delegation of power hereunder on behalf of the Applicant.

■ *For a Power of Attorney executed and issued overseas, the document will also have to be legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. However, the Power of Attorney provided by Applicants from countries that have signed the Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a conforming Apostille certificate.*

AFFIDAVIT

(Refer Clause 1.14 of qualification Information)

1. I, the undersigned, do hereby certify that all the statements made in the required attachments are true and correct.

2. The undersigned also hereby certifies that neither our firm

   M/s _____ have abandoned any work on National Highways in India nor any contract awarded to us for such works have been rescinded, during last five years prior to the date of this tender

3. The undersigned hereby authorize (s) and request(s) any bank, person, firm or corporation to furnish pertinent information deemed necessary and requested by the Department to verify this statement or regarding my (our) competence and general reputation.

4. The undersigned understand and agrees that further qualifying information may be requested, and agrees to furnish any such information at the request of the Department/ Project implementing agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE

UNDERTAKING

(Refer Clause 1.14 of qualification Information)

I, the undersigned do hereby undertake that our firm M/s _____Agree to abide by this tender for a period 180days for the date fixed for receiving the same and it shall be binding on us and may be accepted at any time before the expiration of that period.

(Signed by an Authorized Officer of the Firm)

Title of Officer
Name of Firm
DATE

SECTION 4: FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO PROCEED WITH THE WORK AND AGREEMENT FORM

Form of Tender

Description of the Works: Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143

Tender

To :

Office of the Executive Engineer
Govindarajangara Division, 2nd Floor,
Shakthi Soudha, 13th Cross Road,
4th B Main Road, M.C. Layout,
Vijayanagara, Bangaluru-560 040
Address :

GENTLEMEN,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of _____ [*in figures]* *(*_____) *[in letters]*.[1]

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the Yelahanka or any tender you receive.

The advance payment required is Rs.....

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely “Prevention of Corruption Act 1988”.

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

Yours faithfully,

Authorized Signature:
Name & Title of Signatory:
_____

Name of Tenderer _____

Address: ----------

_____

[1]

Letter of Acceptance

(Letterhead paper of the Employer)

_____ [date]

To: _____ [name and address of the Contractor]

Dear Sirs,

This is to notify you that your Tender dated _____ for execution Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143 [Name of the contract and identification number, as given in the Instructions to Tenderers] for the Contract Price of Rupees_____ (_____) [amount in words and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.

You are hereby requested to furnish Security deposit plus additional security for unbalanced tenders in terms of Clause 25.5 of ITT, in the form detailed in Clause 29.1 of ITT for an amount of Rs. ——————— within 20 days of the receipt of this letter of acceptance valid up to 30 days from the date of expiry of Defects Liability Period i.e., up to ..... and sign the contract, failing which action as stated in Para 29.4 of ITT will be taken.

Yours faithfully,

Authorized Signature

Name and Title of Signatory

Name of Agency----------

Contractor

Executive Engineer (GRN)

Issue of Notice to proceed with the work

(Letterhead of the Employer)

———— (date)

To

———————————————— (name and address of the Contractor)

————————————————

————————————————

Dear Sirs:

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and signing of the contract agreement for the construction of ———————— a Tender Price of Rs. ————————, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory authorized to sign on behalf of Employer)

Agreement Form

Agreement

This agreement, made the _____day of _____20_____, between_____ _____[name and address of Employer] (Hereinafter called "the Employer") of the one part and _____ _____ _____ [name and address of contractor] (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor execute _____ _____ _____ [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a contract price of Rupees.....

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
   i) Letter of Acceptance;
   ii) Notice to proceed with the works;
   iii) Contractor's Tender;
   iv) Contract Data;
   v) Conditions of contract (including Special Conditions of Contract);
   vi) Specifications;

vii) Drawings;
viii) Bill of Quantities; and
ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____ was hereunto affixed in the presence of: Signed, Sealed and Delivered by the said _____ in the presence of:

Binding Signature of Employer_____
Binding Signature of Contractor_____

SECTION 5: CONDITIONS OF CONTRACT

Table of Contents

A. General

1. Definitions
2. Interpretation
3. Law governing contract
4. Employers' decisions
5. Delegation
6. Communications
7. Subcontracting
8. Other Contractors
9. Personnel
10. Employer's and Contractor's risks
11. Employer's risks
12 Contractor's risks
13. Insurance
14. Site Investigation Report
15 Query about Contract Data
16 Contractor to construct the Works
17. The Works to be completed by Intended Completion Date
18 Approvals by the Employer
19. Safety
20. Discoveries
21. Possession of the Site
22. Access to the Site
23. Instructions
24. Procedure for resolution of disputes

B. Time Control

25. Program
26. Extension of the Intended Completion Date
27. Delays ordered by the Employer
28. Management meetings

C. Quality Control

29. Identifying defects
30. Tests
31. Correction of defects
32. Uncorrected defects

D. Cost Control

33 Bill of Quantities (BOQ)
34 Variations
35. Payment for Variations
36. Submission of bills for payment
37 Payments
38. Compensation events
39. Tax

40 Price Adjustment
41. Liquidated damages
42. Advance Payments
43. Securities
44. Cost of repairs

E Finishing of Contract

45. Completion
46. Taking Over
47. Final account
48. As built drawings and/or Operating and Maintenance Manuals
49. Termination
50 Payment upon termination
51. Property
52. Release from performance

F Special Conditions of Contract

53. Penalty clause

G Additional Clause

Conditions of Contract

A. General

1. Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.
Compensation events are those defined in Clause 38 hereunder.
The **Completion Date** is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 46.1.
The **Contract** is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.2 below.
The **Contract Data** defines the documents and other information which comprise the Contract.
The **Contractor** is a person or corporate body who's Tender to carry out the Works has been accepted by the Employer.
The **Contractor's Tender** is the completed Tender document submitted by the Contractor to the Employer.
The **Contract price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.
Days are calendar days; **months** are calendar months.
A **Defect** is any part of the Works not completed in accordance with the Contract.
The **Defects liability period** is the period named in the Contract Data and calculated from the Completion Date.
The **Employer** is the party who will employ the Contractor to carry out the Works.
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.
The **Initial Contract price** is the Contract Price listed in the Employer's Letter of Acceptance.
The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.
Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.
The **Site** is the area defined as such in the Contract Data.
Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.
The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.
A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.

A **Variation** is an instruction given by the Employer which varies the Works. The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority:

(1) Agreement
(2) Letter of Acceptance, notice to proceed with the works
(3) Contractor's Tender
(4) Contract Data
(5) Conditions of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) Any other document listed in the Contract Data as forming part of the Contract.

3. Law governing contract

3.1 The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions

4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation

5.1 The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting

7.1 Deleted.

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel

9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.

9.2 If the Employer asks the Contractor to remove a person who is a member of the Contractor's staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractor's risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's risks

The Employer is responsible for the excepted risks which are:

(a) rebellion, riot commotion or disorder unless solely restricted to employees of the Contractor or his Sub-Contractors arising from the conduct of the Works; or

(b) a cause due solely to the design of the Works, other than the Contractor's design; or

(c) any operation of the forces of nature (in so far as it occurs on the Site) which an experienced contractor:

(i) could not have reasonably foreseen; or

(ii) could reasonably have foreseen, but against which he could not reasonably have taken at least one of the following measures;

(A) prevent loss or damage to physical property from occurring by taking appropriate measures or

(B) insure against such loss or damage

12. Contractor's risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Insurance:

13.1 The Contractor shall prior to commencing the works, effect and thereafter maintain insurances, in the joint names of the Employer and the Contractor, (cover from the first working day after the Start Date to the end of Defects Liability Period), in the amounts stated in the Contract Data:

(a) for loss of or damage to the Works, Plants and Materials and the Contractor's equipment;

(b) for liability of both Parties for loss, damage, death and injury to third parties or their property arising out of the Contractor's performance of the Contract including the Contractor's liability for damage to the Employer's property other than the Works and

(c) For liability of both Parties and of any Employer's representative for death and injury to the Contractor's personnel except to the extent that liability

arises from the negligence of the Employer, any Employer's representative or their Employees.

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Employer for his approval before the Start Date. All such insurance shall provide for compensation to be payable to rectify the loss or damage incurred. All payments received from insurers relating to loss or damage shall be held jointly by the Parties and used for the repair of the loss or damage or as compensation for loss or damage that is not to be repaired.

13.3 If the Contractor fails to effect or keep in force any of the insurances referred to in the previous sub-clauses or fails to provide satisfactory evidence, policies or receipts, the Employer may without prejudice to any other right or remedy, effect insurance for the cover relevant to such default and pay the premiums due and recover the same as a deduction from any other monies due to the Contractor. If no payments are due, the payment of the premiums shall be a debt due.

13.4 Alterations to the terms of insurance shall not be made without the approval of the Employer.

13.5 Both Parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports:

14.1 The Contractor, in preparing the tender, shall rely on any site investigation reports referred to in the Contract data, supplemented by any information available to the Tenderer.

15. Queries about the Contract Data

15.1 The Employer will clarify queries on the Contract Data.

16. Contractor to construct the Works

16.1 The Contractor shall construct the Works in accordance with the Specification and Drawings.

17. The Works to be completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the program submitted by the Contractor, as updated with the approval of the Employer, and complete them by the Intended Completion Date.

18. Approval by the Employer:

18.1 The Contractor shall submit Specification and drawings showing the proposed Temporary Works to the Employer, who is to approve them if they comply with the Specifications and Drawings.

18.2 The Contractor shall be responsible for the design of Temporary Works

18.3 The Employer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.

18.4 The Contractor shall obtain approval of third parties to the design of third parties to the design of the temporary Works where required.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Employer before their use.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

21. Possession of the Site

21.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

22. Access to the Site

22.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

23. Instructions

23.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

24. Procedure for resolution of Disputes:

24.1 If the Contractor is not satisfied with the decision taken by the Employer, the dispute shall be referred by either party to Arbitration within 30 days of the notification of the Employer’s decision.

24.2 If neither party refers the dispute to Arbitration within the above 30 days, the Employer’s decision will be final and binding.

24.3 The Arbitration shall be conducted in accordance with the arbitration procedure stated in the Special Conditions of Contract.

B. Time Control

25. Program

25.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.

25.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

26. Extension of the Intended Completion Date

26.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.

26.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

27. Delays ordered by the Employer

27.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

28. Management meetings

28.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.

28.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

29. Identifying defects

29.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect.

29.2 The Employer may appoint, mandate, outsource quality control to an independent agency or constitute a committee of __ members on Quality Control (CQC). The CQC shall perform its duties as stated by the Employer at the time of appointment / formation.

30. Tests

30.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

31. Correction of defects

31.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

31.2 Every time notice of a Defect is given; the Contractor shall correct the notified Defect within the length of time specified by the Employer’s notice.

32. Uncorrected defects

32.1.1 If the Contractor has not corrected a Defect within the time specified in the Employer’s notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D.Cost Control

33. Bill of Quantities (BOQ)

33.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.

33.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item.

34. Variations

34.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him

(a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
(b) Omit any item of work;
(c) Change the character or quality or kind of any item of work;
(d) Change the levels, lines, positions and dimensions of any part of the work;
(e) Execute additional items of work of any kind necessary for the completion of the works; and
(f) Change in any specified sequence, methods or timing of construction of any part of the work.

34.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.

34.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.

34.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the works shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. has to be obtained for the variation exceeding 5%.

35. Payments for Variations

35.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.

35.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.

35.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract

35.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 35.1 or 35.2 or 35.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days.

35.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer’s own forecast of the effects of the Variation on the Contractor's costs.

35.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.

35.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

36. Submission of bills for payment

36.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.

36.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.

36.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

37. Payments

37.1 Payments shall be adjusted for deductions for advance payments, other recoveries in terms of the contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor the within 90 days of submission of bill. The contractor shall be liable to pay liquidated damages for short fall in progress.

For progress beyond the agreed program payment is subject to availability of grants.

37.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

38. Compensation events

38.1 The following are Compensation events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.

(b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.

(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.

(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.

(e) The effect on the Contractor of any of the Employer’s Risks.

(f) The Employer unreasonably delays issuing a Certificate of Completion.

(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.

38.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.

38.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.

38.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

39. Tax

39.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

40. Price Adjustment:

40.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials, fuels and lubricants in accordance with the following principles and procedures and as per formulae given in the Contract Data. (Refer:GOK Order No.FD 59 Pro.Cell 2004, Bangalore Dated 26th November 2004).

(a) The price Adjustment shall apply for the work done from the date of commencement up to the end of original period of completion or extensions granted by the Employers / Authorized representative and shall not apply to work carried out beyond the stipulated period of completion for reasons attributable to the Contractor;

(b) Price Adjustment shall be admissible from the date of opening of tenders (original or extended)

(c) The price adjustment shall be determined during each quarter from the formulae given in Contract Data.

(d) Following expressions and meanings are assigned to the work done during the quarter:

R = Total value of work done during the quarter. It will **exclude** value for works executed under variations for which price adjustment (if any) will be worked out separately based on the terms mutually agreed.

40.2 To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the provisions of this or other Clauses in the Contract, the unit rates included in the contract shall be deemed to include amounts to cover the contingency of such other rise or fall in costs.

Contractor

Executive Engineer (GRN)

41. Liquidated damages

41.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the whole of the works or the milestone as stated in the Contract Data). The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.

41.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

42. Advance Payments:

42.1 Advance amount will be paid to the successful tenderer as per the percentage mentioned in the contract data.

42.1 The Employer shall make payment to the Contractor of the amounts stated in the Contract Data by the date stated in the Contract Data, against provision by the Contractor of an unconditional bank guarantee in a form acceptable to the Employer issued by a Nationalized Bank in amounts equal to the advance payment. The guarantee shall remain effective until the advance payment has been repaid, but the amount of the guarantee shall be progressively reduced by the amounts repaid by the Contractor.

42.2 The following events shall also be fundamental breach of the contract:

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC. The percentage to apply to the value of the work not completed representing the Employer's [50.1] additional cost for completing the Works shall be 30 percent

43. Securities:

43.1 The Security deposit (including additional security for unbalanced tenders) shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and form and type of instrument acceptable to the Employer. The Security deposit shall be valid until a date 30 days from the date of expiry of Defects Liability Period and the additional security for unbalanced tenders shall be valid until a date 30 days from the date of issue of the certificate of completion.

44. Cost of Repairs:

44.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

45. Completion

45.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

46. Taking over

46.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

47. Final account

47.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor's revised account.

48. As built drawings and /or Operating and Maintenance Manuals

48.1 If "as built"[2] Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract Data.

48.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer's approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

49. Termination

49.1 The Employer may terminate the Contract if the other party causes a fundamental breach of the Contract.

49.2 Fundamental breaches of Contract include, but shall not be limited to the following:

(a) The Contractor stops work for 45 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;
(b) Deleted.
(c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
(d) Deleted.
(e) the Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;
(f) The Contractor does not maintain a security which is required;

2

(g) the Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and

(h) If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.

For the purpose of this paragraph: “corrupt practice” means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the procurement process or in contract execution. “Fraudulent practice” means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition.”

49.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause 49.2 above, the Employer shall decide whether the breach is fundamental or not.

49.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

49.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

50. Payment upon Termination

50.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

50.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

51. Property

51.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a contractor’s default.

52. Release from performance

52.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made

F. Special Conditions of Contract

Penalty for Delay:

a. After acceptance of the tender, the Employer / Authorized representative shall issue a written order to the successful Tenderer to commence the work. The Contractor shall enter upon or commence any portion of work only with the written authority and instructions of the Employer / Authorized representative. Without such instructions the Contractor shall have no claim to demand for measurements of or payment for, work done by him.

b. The time allowed for carrying out the work as entered in the tender shall be strictly observed by the Contractor. It shall be reckoned from the date of issue of work order to the Contractor. The work shall throughout the stipulated period of the Contract be proceeded with, with all due diligence (time being deemed to be the essence of the Contract on the part of the Contractor). To ensure good progress during the execution of the work, the Contractor shall be bound (in all cases in which the time allowed for any work exceeds one month) to comply with the time schedule according to the Programme of execution of the work as agreed upon and enclosed to the Contract.

   The Contractor shall make Work Scheduling in MS project and furnish planned monthly stipulated financial and physical progress for assessment of shortfall in the form of cash flow statements, PERT & CPM Charts.

c. The progress of works shall be reviewed by the Authorized representative / Engineer- in-charge and the PMC Consultants on regular basis with the Contractor based on the above Programme furnished by the contractor.

d. To the extent the shortfall is assessed, as due to the delay on the part of the Contractor a notice shall be issued to him by the Authorized representative / Engineer-in-charge to make up the shortfall in the succeeding month. If the shortfall is not made up before the next review of progress of work, the Contractor shall be liable to pay penalty as indicated below.

e. In respect of the shortfall in progress, assessed as due to the delay on the part of Contractor the Contractor shall be liable to pay as penalty an amount as specified in the contract data.

f. In the event of any of the above courses being adopted by the Authorized representative / Engineer-in-charge, the Contractor shall have no claim

1. **Labour:**

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Employer may require.

2. **Compliance with labour regulations**:

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. Protection of Environment:

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in

this respect in future by the State or Central Government or the local authority.

4. Arbitration (Clause 24)

4.1 The procedure for arbitration shall be as follows:

(a) In case of dispute or difference arising between the Employer and the Contractor relating to any matter arising out of or connected with this agreement it shall be settled in accordance with the Arbitration and Conciliation Act 1996. The disputes or differences shall be referred to a Sole Arbitrator. The Sole Arbitrator shall be appointed by agreement between the parties; failing such agreement, by the Appointing Authority (any one of the Organizations as per list enclosed in Annexure)

(b) Arbitration proceedings shall be held at……[3], Karnataka, India

(c) The cost and expenses of arbitration proceedings will be paid as determined by the Arbitrator. However, the expenses incurred by each party in connection with the preparation, presentation, etc., shall be borne by each party itself.

(d) Performance under the contract shall continue during the arbitration proceedings and payments due the Contractor by the Employer shall not be withheld, unless they are the subject matter of the arbitration proceedings.

G. Additional Clause:

In the case of the death of a contractor after executing the agreement/ commencement of the work, his legal heir, if an eligible registered contractor and willing, can execute and complete the work at the accepted tender rates irrespective of the cost of the work.

[Add other Clauses specific to the work for which tenders are invited.]

—

3

Annexure:

LIST OF ORGANIZATIONS WHO ARE CONSIDERED AS APPOINTING AUTHORITY FOR APPOINTMENT OF ARBITRATORS[4]

1. Indian Council of Arbitration, New Delhi;
2. International Centre for Alternative Disputes Resolution (India);
3. Indian Roads Congress;
4. Indian Building Congress;
5. Indian Institute of Bridge Engineers;
6. Indian Institute of Public Health Engineers;
7. Institute of Water Works

[4]

SECTION 6: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:

Clause Reference

- The Schedule of Operating and Maintenance Manuals [4
- The Methodology and Program of Construction [2
- Site Investigation Reports [14]
- The Schedule of Key and Critical Equipment to be deployed on the work as per agreed program of construction. [25]

The Employer is:
Name: The Commissioner [1.1]

Address: Office of the Executive Engineer
Govindarajangara Division, 2nd Floor,
Shakthi Soudha, 13th Cross Road,
4th B Main Road, M.C. Layout,
Vijayanagara, Bangaluru-560 040

Name of authorized Representative: Executive Engineer, Govindarajangara Division, BBMP

The name and identification number of the Contract is Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143

-DO NOT OPEN BEFORE the date mentioned in e-portal [1.1]

[Brief summary, including relationship to other contracts under the Project].
The start date shall be the date of issue of notice to proceed with the work. [1.1]

The Intended Completion Date for the whole of the Works is **3 Months** with the following milestones -

(The location of works shall be from the list of works, prioritized/identified by the Engineer in Charge. accordingly, the work Programmer shall be prepared and got approved from the Authorized representative).

Mile Stones	By Value (Rs. In Lakhs)	Period from the date of issue of Notice to Proceed with the work (Months)
Mile Stone -1	50.00	1
Mile Stone – 2	75.00	1
Mile Stone – 3	75.00	1
Total	200.00	

The Site Possession Date is: Immediately after issuing of work order [21]

The Site is located at Providing and improvements pavement roads and other road and other basic facilities to Ambedkar slum at Pantharapalya in ward no 143. and is defined in drawing enclosed. [1.1]

The Defects Liability Period is **1 Year from date of issue of Completion Certificate** [31]

Insurance requirements are as under: [13]

	Type of Cover	Minimum cover for Insurance[5]
(i)	Works and of Plant and materials	The sum stated in the Agreement plus 20%
(ii)	Loss or damage to equipment	Full replacement cost
(iii)	Loss or damage to property of Third Party	Full replacement cost
(iv)	Personal injury or death insurance (a) for Third Party[6]	Rs.20 lakhs covering minimum 4 persons
	(b) for Contractor's employees or labour	In accordance with the statutory requirements applicable to Karnataka

The liquidated damages for the whole of the works are ten percent of final contract price and that for the milestones are as under:

For Milestone 1: 0.01 % of Contract price per day
For Milestone 2: 0.01% of Contract price per day
For Milestone 3: 0.01% of Contract price per day

The maximum amount of liquidated damages for the whole of the works is ten percent of final contract price i.e. [4

The Advance Payments are: -

The advance loan shall be repaid with percentage deductions from the interim payments certified by the Engineer under the Contract. Deductions shall commence in the next Interim Payment Certificate following that in which the total of all such payments to the Contractor has reached not less than 15 percent of the Contract Price or Three [7] months from the date of payment of first installment of advance, whichever period concludes earlier, and shall be made at the rate of 7.5% percent of the amounts of all Interim Payment Certificates until such time as the loan has been repaid, always provided that the loan shall be completely repaid

5

6

7 To be filled up by the Employer before issue of the tender document; say 'Three or four months'

prior to the expiry of the original time for completion pursuant to Clauses 17 and 26.

42.2 **Repayment of advance payment for mobilization:**
The advance payment shall be repaid with percentage deductions from the interim payments certified by the Engineer under the Contract. Deductions shall commence in the next Interim Payment Certificate following that in which the total of all such payments to the Contractor has reached not less than 5 percent of the Contract Price or 12 months from the date of payment of first installment of advance, whichever period concludes earlier, and shall be made at the rate of 10% percent of the amounts of all Interim Payment Certificates until such time as the Advance payment has been repaid, always provided that the Advance payment shall be completely repaid prior to the expiry of the original time for completion pursuant to Clauses 17 and 26.

The date by which "as built" drawing (in appropriate scale) in 2 sets are required is within 30 days of issue of certificate of completion of whole or section of the work as the case may be.
"The date by which operating & maintenance manuals are required is within 30 days of issue of certificate of completion of whole or section of the work as the case may be [48]
The amount to be withheld for failing to supply "as built" drawings or supply of Operation and Maintenance Manuals by the date required is
[48]
The following events shall also be fundamental breach of the contract:
[49.2]
1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.
The percentage to apply to the value of the work not completed representing the Employer's
Additional cost for completing the Works shall be 30 percent.
[50.1]

Annexure - 1 - Price Escalation

A) Price Adjustment Formula for Works Contract:

R = Value of work as defined in Clause 40.1 of Conditions of Contract

(i) Adjustment for labour component:

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the following formula:

$V_L = 0.85 * P_L/100 * R * (L_i - L_0)/L_0$ where,

V_L = Increase or decrease in the cost of work during the quarter under consideration due to changes in rates for local labour;

L_0 = The average consumer price index for industrial workers for Bangalore Centre for the Quarter preceding the date of opening of tenders as published by the Labour Bureau, Ministry of Labour, Government of India;

L_i = The average consumer price index for industrial workers for Bangalore centre for the quarter under consideration as published by Labour Bureau, Ministry of Labour, Government of India

P_L = Percentage of labour component of the work

(ii) <u>Adjustment for Cement Component:</u>

Price adjustment for increase or decrease in the cost of cement component procured by the contractor shall be paid in accordance with the following formula.

$V_C = 0.85 \text{ X } P_C /100 \text{ X R X } (C_i - C_o) / C_o$, Where,

V_C = Increase or decrease in the cost of the work during the quarter under consideration due to changes in the rates for cement;

C_o = The all-India average wholesale price index for cement (Ordinary Portland Cement) for the quarter preceding the date of opening of the tenders as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi;

C_i = The all-India average wholesale price index for cement (Ordinary Portland Cement) for the quarter under consideration as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_C = Percentage of cement component of the work

Note: For the application of this clause index of Ordinary Portland Cement has been chosen to represent Cement Group. This may be changed depending on the major type of steel used depending on the nature of work.

(iii) <u>Adjustment for Steel Component:</u>

Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in accordance with the following formula.

$V_S = 0.85 \text{ X } P_S /100 \text{ X R X } (S_i - S_o)/S_o$ where,

V_S = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for steel;

S_o = The all-India average wholesale price index for steel (TMT Bars and rods) for the quarter preceding the date of opening of Bids as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

S_i = The all-India average wholesale price index for steel (TMT Bars and Rods) for the quarter under consideration as published by the Office of Economic Advisor, Ministry of Commerce and Industry, New Delhi

P_S = Percentage of steel component of the work

Note: For the application of this clause, index of TMT Bars and Rods has been chosen to represent steel group. This may be changed depending on the major type of steel used depending on the nature of work.

(iv) <u>Adjustment of Fuel and lubricant component</u>

Price adjustment for increase or decrease in cost of Fuel and Lubricants shall be paid in accordance with the following formula:

$V_F = 0.85 \times P_F/100 \times R \times (F_i - F_o)/ F_o$,

Where,

V_F = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for Fuel and Lubricants.

F_o = The official retail price of High Speed Diesel (HSD) at the IOC/HPCL/BPL or other consumer pump at Bangalore on the day 30 days prior to the date of opening of Bids.

F_i = the official retail price of HSD at the IOC/HPCL/BPL or other consumer pump at Bangalore for the 15 day of the middle calendar month of the quarter under consideration.

P_F = Percentage of Fuel and Lubricant component of the work.

(v) <u>Adjustment for Plant and Machinery Spares Component</u>

Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the contractor shall be paid in accordance with the following formula:

$V_P = 0.85 \times P_P/100 \times R \times (P_i - P_o)/P_o$

Where

V_P = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for plant and machinery spares.

P_o = The all India average wholesale price index for Heavy machinery and parts for the quarter preceding the date of opening of bids, as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_i = The all India average wholesale price index for Heavy machinery and parts for the quarter under consideration as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_B = Percentage of Plant and Machinery Spares component of the work.

Note: For the application of this Clause index of Heavy Machinery and Parts has been chosen to represent the Plant and Machinery Spares Group.

(vi) <u>Adjustment for Other materials</u>

Price adjustment for increase or decrease in the cost of other materials other than cement, steel, bitumen and Fuel and Lubricants, procured by the contractor shall be paid in accordance with the following formula:

$V_M = 0.85 \times P_M/100 \times R \times (M_i - M_o)/M_o$

Where

V_M = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for local materials other than cement, steel, bitumen and Fuel and Lubricants & Spares.

M_o = The all India average wholesale price index for all commodities for the quarter preceding the date of opening of bids, as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

M_i = The all India average wholesale price index for all commodities for the quarter under consideration as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_M = Percentage of other material component (Other than cement, steel, bitumen and Fuel and Lubricants & Spares) of the work.

The following percentages will govern the price adjustment for the entire works contract:

For Works Contract:

Sl. No	**Description of Co-efficient**	**Range of Weightings %**	**Weightings %: Bidders to Specify below**
1	Labour (P_L)	15 - 20	
2	Cement (P_C)	15 - 20	

3	Steel (P_S)	10 - 15	
4	Fuel and Lubricants (P_F)	3 - 8	
5	Plant and Machinery Spares (P_P)	20- 30	
6	Other Materials (P_M)	15	
	Total		**100**

SECTION 7: SPECIFICATIONS

(Enclosed Separately)

SECTION 8: DRAWINGS

(Enclosed Separately)

SECTION 9: BILL OF QUANTITIES

Sl.No	Description of the Item	Est Qty	Unit	Rate in Rs.		Amount In Rs
				In Figures	In Words	

SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT

To:

The Executive Engineer,
Govindarajangara Division
BBMP, Bangalore.

WHEREAS _____ *[name and address of Contractor]* (hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated _____ to execute _____ *[name of Contract and brief description of Works]* (hereinafter called "the Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, up to a total of Rs._____ *[amount of guarantee]* Rupees_____*[in words]*, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of _____ *[amount of guarantee]* as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed there under or of any of the Contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 30 days from the date of expir
Defects Liability Period.

Signature and seal of the guarantor _____
Name of Bank _____
Address _____
Date_____

Contractor Executive Engineer

28 days